
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:57 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 713 Date: 15-Dec-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 194

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Partly cloudy and cool

GENERAL:
•Email review
•Diary work
•Extra Work Bills
•Site visit
•Cradle removal is on-going. There are 2 cradles left on the W-Line and cradles 9 – 12 left on the E-Line.

Hinge AE and AW:
•During the day the crew was fabricating forms for the grouting operation here.
•North HPB Support B is ready for grouting tonight.
•South HPB Support B is being formed up for grouting tonight, if possible.

Hinge KE and KW:
•No work here today

West Jacking Saddle:
•No work here today

I accrued 8 hours of overtime covering the Contractor’s hours of operation this Saturday.
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